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PR
# *

BEGIN
DATE

END
DATE/

REPORT
IMAC – IT
CONTACT PROJECT NAME BRIEF NARRATIVE/COMMENTS NEXT STEPS/STATUS

1 08/08/02 Debbie Bigler/
Jacaie Coutant

IMPROVE COMMUNICATION
PROCESS REGARDING CARES

RELATED CHANGES

Determine what means of communication are effective (and not)
in providing appropriate and timely information to interested
parties. 

12/12 and 12/26 – updated document and distributed
11/14 – Work team will make formal recommendations as to what
items (from Amy’s list) should be modified or deleted.
10/10 - A prioritized list for communication methods was reviewed
with Amy Mendel-Clemens. 

2 08/08/02 Jim Jones
(Evie Ryan-

Tondryk  is lead
as of 12/02)

IMPROVED DRIVER FLOWS Driver flows – to be more precise with questions in interactive
interview based on programs requested.  This is a project that is on
the CARES to do list – not actively working on this.  Will need to
look at this in relation to other priorities.

12/12 – Project on hold, being transferred to DHFS for next steps
11/14 – EP workgroup (Tricia Janssen) to present to IMAC IT at 12/12
meeting.

3 10/10/02 Debbie Bigler CARES “WISH” LIST AND HOW TO
KEEP AGENCIES INFORMED

Develop a plan that provides for appropriate information sharing
to interested parties related to desired/planned changes in CARES.
Try to ensure local agency input into the about work planned in
CARES.

12/12 – Debbie reviewed updated lists and will continue to
consolidate/prioritize (focus on short-term, priority needs)
11/14 – Debbie will continue to update/refine the lists

4 08/08/02 Jacaie Coutant
Sara Pynnenberg

Amy Mendel-
Clemens

WORK WITH FS ERROR
REDUCTION IMAC SUB-

COMMITTEE ON ALERTS

Work with FS Error Reduction sub-committee to review, catalog,
update and/or delete CARES alerts.  

IM Find Feature

10/10 – Mike provided an update and asked for the IMAC IT team to
review suggestions and actively participate in a workgroup on alerts.

5 9/12/02 Tony Sis PROVIDE GUIDANCE TO
COUNTY/WORKER AGENCIES ON
MINIMUM HW/SW STANDARDS

REQUIRED TO RUN STATE
SUPPORTED APPLICATIONS

Working with BITS, BIS and the CARES development team
create a list of hardware, software and communication
(connectivity software, browsers, etc.) necessary for county
workers to utilize State implemented applications now and in the
foreseeable future.  Track use of existing tech. to ensure we don’t
obsolete in use tech. (printers).  ID contractual requirements.

12/12 – Bob to work with Tony and key BITS/BIS? personnel to begin
to define requirements.  Note: IMAC IT and W-2 IT subcommittees
will collaborate on this effort.
10/10 – Tony agreed to take the lead on this project – details TBD but
the whole group agrees it is a good project to pull together.
 

6 08/08/02 Amy Mendel-
Clemens

CARES NOTICE IMPROVEMENTS Notice improvements in CARES. 10/10 - No activity to date.

8 09/19/02 Bob Martin/
Liz Green (C&I)

CHANGE CENTER
REQUIREMENTS DEFINITION

Determine requirements for a “centralized,” “shared” change
center for use by counties throughout the state.  Work with C&I.

11/14 – Small workgroup will monitor Dane and Milw. County efforts
10/10 – High priority beginning with 11/14 mtg. 
9/19 - Assigned to team at 9/19 IMAC. 

8 08/08/02 Laurie Teubert ADVISORY CONTRIBUTOR TO
THE DATA EXCHANGE

IMPROVEMENT COMMITTEE(S)

Improve the Data Exchanges in CARES by working with Sara
Pynenberg and Vicki Jessup’s workgroup.  

10/11 - Current plan is to finalize business requirements during
December – February.  IT sub-committee to be posted.
8/8 – IT subcommittee will monitor/work as advisors to the staff
working on improving the process

8 08/08/02 Mike McKenzie
Jacaie Coutant

ADVISORY RESPONSIBILITY TO 
CARES ENHANCEMENTS – FS QC

IMPROVEMENT EFFORTS

Modify CARES to reduce eligibility errors, including:
•  count W-2 income/companion cases
•  count SSI income (SSI auto-update 1/10/03 production)
•  update CARES with child support income – phase II.

10/10 – Mike provided group with an update and asked for ongoing
input.  SSI auto-update scheduled for production.  Next steps TBD.

8 08/08/02 Jim Jones IMPROVE MA DEDUCTIBLES
PROCESS

MA Deductibles – too much work tracking bills every six months.
Current plan to apply new methodology developed for Senior Care
to all deductibles  – as a first step, need estimate of scope, timing
for the project.

10/10 - No activity to date by IMAC IT, but understand there is an
effort to improve the process
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88 08/08/02 10/25/02
in Prod

Jim Jones MEDICARE PREMIUM
ASSISTANCE IMPROVEMENTS

Medicare premium assistance – fixes 10/10- Scheduled for production on 10/25/02.  Sub-committee happy
to see fixes implemented.

88 08/08/02 10/14/02
Complete

Bob Martin IMAC WEB SITE SET-UP Develop a plan for a web site for the IMAC to use for committee
business - agendas, minutes, committee reports, caseload reports
and other documents and reports.

11/14 – Will continue to “market” and use the site for more info.
10/11 – IMAC link set-up and sent out to IMAC IT Sub-Committee for
review.  Will provide information to full IMAC at 10/17 mtg..

99 01/09/03 Bob Martin COUNTY IT CONFERENCE Plan a countywide IT conference for spring/summer of ’03. 10/10 – will tie-in with #5 as appropriate
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